CMCC Doc. No. 1134X5.8 Copy | of 4 Page 1 of 1

EXHIBIT B PROPOSAL 17 August 1956

25X1A

DELIVERY SCHEDULE

Production Modification of MP 10737 Recorder Unit

Item		
1	Retrofit modification can be completed approximately two (2) weeks after receipt of small quantities of recorders at the contractor's plant.	
2 & 3	Modifications will be completed at the regular shipping schedule.	
4	Covers will be available for shipment in accordance with the following schedule:	
	Quantity	<u>Date</u>
	Six (6) each Four (4) each Fifteen (15) each Four (4) each Five (5) each Nine (9) each Twelve (12) each	June 1956 July 1956 August 1956 September 1956 October 1956 November 1956 December 1956